Street Manager Roadmap

Overview of Street Manager scope and release dates

Updated July 2025

Expand boxes for more information

Disclaimer: This roadmap is for informational purposes only and is not a binding commitment. Please do not use this information in making any major decisions as future versions of the product may have different functionality and release dates. We share it to shed some light on the direction we are heading with Street Manager

Department for Transport

Phase 11 — Delivered by September 2025	Phase 12 — Delivered by March 2026	Phase 13 — Delivered by September 2026	Future focus — Future development	Potential focus — Future development	Out of scope
Clash management +	Worklist +	Worklist +	Handling changes to HA boundaries +	Reinstatement improvements +	Inspections +
Collaboration +	Data Archiving +	Data Archiving +	Inspection escalation process +	Improvements to Activities (List page) +	FPNs +
Change request redesign +	GOV.UK rebrand update +	Section 58 from a permit +	Dashboards +	Draft/Copy permits +	Coordination +
Improvements to work history +	Expired permits +	Non-compliance updates +	Alerting (Where next) +	Promoter self-inspections +	Data +
	Lane rental funding (Interested parties) +		NSG migration to DataVia +	Inspections +	
			Lane rental functionality - Part 2 +	Map enhancements +	
			Optimise user admin +	Edit inspections +	
			Flagging high impact works +	Output of Transport Select Committee report +	
			Digital Traffic Orders Integration +		

Legend

- **= DfT funded**
- **= Lane rental funded**

- Admin
- Workflow management
- Compliance
- Coordination
- Mapping
- Data
- Permits
- Reinstatements
- Other